CALIFORNIA '
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00010

TITLE: CO 10 Admin Correction to CO No. 02 DATE:02/16/2017
PROJECT: Construction Package No. 4 CONTRACT NO: 1

CONTRACTOR: Attn: Antonio Canete
400 N F Street
Wasco, CA 93280

DESCRIPTION OF CHANGE:

CO No. 00002 was Transmitted to CRB for approval (reference transmittal CP-04-00072, dated 7/14/2016). That CO
correctly identified Payment Item 00001 as 520 hours at a hourly rate of $143.38 for a total CO amount of $74,557.60.
The CO signed by CRB on 8/17/2016 and entered into CMS as the Executed CO incorrectly showed the Unit Measure
as days rather than hours.

The purpose of this CO is to correct the above-mentioned mistake and reinstate the Unit Measure as hours rather
than days. Neither the hourly rate or the total amount are changed as a result of this administrative action.

Additionally, CRB is to include the "Subcontractor's Sworn Certification{s)" as instructed on page 2 of this CO form. In
doing so, such certifications shall be inclusive of and apply to CO No. 00002 equally.

Total: $0.00 0
ATTACHMENTS: None

Initials Acknowledging Page 1 of 2
Contractor California High Speed Rail Authority

Acgepfante by SuBmied by ommended by Approved by

= L




% CALIFORNIA CHANGE ORDER (CO) CO No.: 00010

High-Speed Rail Authority

TITLE: CO 10 Admin Correction to CO No. 02 DATE: 02/16/2017
PROJECT: Construction Package No. 4 CONTRACT NO: 1

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.
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